
Project #: 116 Date: 10/28/05

PROJECT STATUS
Check the appropriate box:

Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended

Project work is complete

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Environmental

Prior to 2000-01 2005-06
2 Plans, 

Specifications & 
Estimates 2001-02 2006-07

3 Right of Way 
Acquisition 2001-02 2005-06

4 Construction
2005-06 2007-08

4 Procurement

Does this information reflect a change in the currently approved project schedule? Yes
        If yes, explain the reason(s) for change in the box below:

Traffic Congestion Relief Program
October 2005 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

CLOSE - OUT PROCESS (only if Project work is complete)

PROJECT SCOPE

Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCHEDULE

The date for end of construction would be in 2007-08 which was not one of the options to choose from.  The schedule has been changed because the project has been unable 
continue without the TCRP funds because no other resources have become available to replace the originally budgeted TCRP funds.  RT currently has an allocation request 
submitted for the balance of the TCRP funding.

Subsequesnt to the first TCRP allocation in calendar year 2002 additional PE and ROW efforts have been identified.  PE includes a new simulation that results from changes in 
track configuration and speeds.  In addition, there is a need to recheck the amount of traction power.  The ROW increase is for two small parcels at Lumberjack that need to be 
negotiated.  This is anticipated to be a four month process.  The need for Light Rail Vehicles for the express service has been eliminated due to the purchase of 21 used 
vehicles.



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) 
by Phase

Expenditures 
Reimbursed 
as of 9/30/05

Remaining 
Expenditures 

FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond       

FY 2009-10 Total
1 Environmental 

-$                -$                -$                -$                -$                -$                -$                -$                -$                
2 Plans, 

Specifications & 
Estimates 4,000$            -$                1,070$            174$               -$                -$                -$                1,244$            

3 Right of Way 
Acquisition 3,900$            2,370$            100$               -$                -$                -$                -$                2,470$            

4 Construction
-$                -$                -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                -$                -$                -$                -$                -$                -$                -$                -$                

7,900$            2,370$            -$                1,170$            174$               -$                -$                -$                3,714$            

LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06

Phase Scope

Current 
Approved 

Allocation(s) 
by Phase

Month Funds 
Lapse

1 Environmental 
-$                

2 Plans, 
Specifications & 
Estimates -$                

3 Right of Way 
Acquisition -$                

4 Construction
-$                

4 Procurement
-$                

APPROVED LONP(S)

Phase Scope

Approved 
LONP 

Amount by 
Phase

Expenditures 
Made by 

Local Agency 
as of 9/30/05

Remaining 
Expenditures  
to be Made by 
Local Agency 
in FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10

Beyond       
FY 2009-10 Total

Estimated FY 
When LONP 

Reimbursement 
will be Requested

1 Environmental
-$                -$                -$                -$                -$                -$                -$                -$                -$                

2 Plans, 
Specifications & 
Estimates -$                -$                -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                -$                -$                -$                -$                -$                -$                -$                -$                

4 Construction
-$                -$                -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                -$                -$                -$                -$                -$                -$                -$                -$                
-$                -$                -$                -$                -$                -$                -$                -$                -$                

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

Estimated FY 
When 

Allocation 
will be 

Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond       

FY 2009-10 Total
1 Environmental

150$               2006-07 150$               -$                -$                -$                -$                150$               
2 Plans, 

Specifications & 
Estimates (2,756)$           2006-07 -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition (1,430)$           2006-07 -$                -$                -$                -$                -$                -$                

4 Construction
21,136$          2006-07 9,760$            11,376$          -$                -$                -$                21,136$          

4 Procurement
-$                -$                -$                -$                -$                -$                -$                

17,100$          9,910$            11,376$          -$                -$                -$                21,286$          

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s

Estimated Expenditure of Local Funds

Estimated Cashflow Need

The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.                                                                                                                                                   
Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed -$                4,000$            3,900$            -$                7,900$            
Proposed 150$               (2,756)$           (1,430)$           21,136$          17,100$          
Committed 977$               -$                -$                -$                977$               
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed 977$               4,000$            3,900$            -$                8,877$            
Proposed 150$               (2,756)$           (1,430)$           21,136$          17,100$          

Does this information reflect a change in the currently approved project funding plan? Yes
        If yes, explain the reason(s) for change in the box below:

STIP/T3

TCRP State

State/Federal

The total funding required for the project decreased due to deletion of the Light Rail Vehicles from the project scope.

Totals

PROJECT FUNDING PLAN
Indicate amount in $1,000s


